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Field Review Procedures For Developing Local Federal-aid Projects*

LOCAL
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* For all state highway projects, consult the Caltrans' Project Development Procedures
Manual, the DLAE and project manager to fully coordinate development responsibilities.

Projects on or impacting the Interstate require FHWA project by project review.
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CHAPTER 7/ FIELD REVIEW

7.1 INTRODUCTION

In conjunction with the preliminary environmental investigation, an important early action
in developing a local transportation project financed with federal-aid funds is the
methodical and systematic collection of initial engineering and related project data and
information. For this manual, this data gathering project-scoping step is called the “Field
Review.”

Each agency should establish a process for clearly defining the location, scope, cost, and
the other parameters considered when developing a project. This step is very important in
guiding the project development team to the successful production of the Plans,
Specifications and Estimate (PS&E).

The field review for local agency transportation projects off the State Highway System
(SHS) serves the same purpose as the Project Study Report serves for state highway
projects. It is intended to bring together all interested parties and come to an agreement on
the project requirements necessary to comply with federal and state laws and regulations.
For local agency projects on the SHS, consult the Caltrans Project Development
Procedures Manual (http://www.dot.ca.gov/hg/oppd/pdpm/pdpmn.htm), the District Local
Assistance Engineer (DLAE), and the project manager to coordinate development
responsibilities.

The field review process considers and documents the following actions:

e Assigns a local agency project manager to oversee the project studies, PS&E
development and/or construction.

e Brings together representatives from various involved or interested agencies,
including, but not limited to, the agency, Caltrans, other regional and local agencies,
transit districts, other state or federal permitting agencies, public utilities, and
railroads. FHWA may also be represented.

e Affords an opportunity for discussions of alternative proposals.

e Secures agreement on general design features and exceptions to American Association
of State Highway and Transportation Officials (AASHTO) standards, or 3R,or local
standards selected for the project.

o ldentifies pedestrian facilities within the project area that will or may need to be
brought up to current federal, state and/or local standards to be Americans with
Disabilities Act (ADA) compliant.

o Determines if the project is a federal-aid Intelligent Transportation Systems (ITS)
project. If so, determines if it is a major, or minor ITS project.

o Determines timing and costs associated with preparing and processing required
technical studies and the NEPA document (see “Environmental Procedures” included
in Chapter 6, Environmental Procedures of the Local Assistance Procedures Manual
(LAPM) and Caltrans Standard Environmental Reference [SER] at this website:
http://www.dot.ca.gov/ser/vol1l/voll.htm).

e Determines right of way and relocation assistance requirements.
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o Discusses and evaluates proposed funding, eligibility requirements, and federal or
state participation.

o Determines who advertises, awards, administers (AAA), and maintains the proposed
project.

o Defines the project schedule and target advertising date.

e Discusses value analysis; if appropriate (required for NHS projects with an estimated
cost of $25 million or more. For more information on this subject, please see Chapter
12 “Plans, Specifications & Estimate,” Section 12.5 “Value Analysis” of this manual.).

7.2 TYPE AND REQUIREMENT FOR FIELD REVIEW

The type of field review chosen for a project depends on many factors including: highway
system, project type (State-Authorized or FHWA Full Oversight on Interstate projects),
project complexity, total cost and type of funds. The two types of field reviews are formal
and informal.
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FORMAL FIELD REVIEW

A formal field review can be accomplished by:

e Asite (field) inspection, or
e An office meeting, or both.

All parties involved in the project development decisions should be invited to a formal
field review. The DLAE should take the lead in the field reviews, take Minutes of the
Field Review and circulate the notes to all affected parties afterward.

INFORMAL FIELD REVIEW

Informal field reviews can be accomplished by:

Small group meetings

Interagency correspondence

Phone discussions

Individual research and data gathering

Exception: Emergency Relief (ER) projects use the FHWA Damage Assessment Form
(DAF) in lieu of any other field review form. An on-site field assessment is
required for all these projects.

REQUIRED REVIEW

Caltrans will determine, if a field review is required for all projects on the National
Highway System (NHS). Generally, a field review will only be required for major NHS
projects. A project will be considered to be major if:

The total cost is over $10 million, or

It involves an unusual structure (see definitions in Section 2.4 of this manual), or
It involves multiple projects on a corridor involving more than one agency, or
Any other complicating factors require a field review.

All required reviews would be formal. In consultation with the local agency, the Caltrans
DLAE determines how the formal field review will be accomplished.

Exceptions to the above are as follows:

e A site visit, or “early coordination meeting” may be required, on the grounds of
environmental sensitivity for protected resources, controversy, or consequences
(impacts) of the proposed action (see Chapter 6, “Environmental Procedures”). This
meeting may be part of the formal or informal field review discussed in this chapter or
held separately.

e For seismic safety retrofit projects, a field review is mandatory as described in Section
7.8 of the Local Assistance Program Guidelines (LAPG)
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PS&E AND CONSTRUCTION ADMINISTRATION PROCEDURES

When Caltrans requires a field review for major NHS projects, PS&E and construction
administration procedures (standards, agencies involved, use of consultants, project
management, value analysis, specifications, materials testing, etc.) will be discussed. The
PS&E procedures will be put in writing for Caltrans’ and FHWA'’s approval before the
local agency starts final design (see Chapter 12, Plans, Specifications & Estimate of the
LAPM).

The construction administration procedures will also be put in writing. The procedures
must be approved by Caltrans and FHWA before construction will be authorized (see
Chapter 15, Advertise and Award Project of the LAPM).

NHS projects that are not considered “major” will not require these approvals.

OPTIONAL REVIEW

A field review is optional for all projects off the NHS (non-NHS). The field review is also
optional for all NHS projects determined by Caltrans to be minor in nature. It is a
suggested practice for all projects.

7.3 NOTIFICATION

The local agency contacts the DLAE to discuss when and how they wish to proceed with
project implementation, if this was not already done as part of the initial project
authorization process.

REQUIRED REVIEWS

For required field reviews, the DLAE determines the type of field review required and
coordinates, as appropriate, with the local agency on scheduling. The DLAE notifies
Caltrans and FHWA attendees. The local agency is responsible for making other review
preparations and notifying other interested parties. Each attendee should receive a copy of
the draft Field Review Form before the actual field review.

In addition to the district local assistance representative, Caltrans attendees, when
applicable, should include an environmental reviewer, a right of way reviewer, and a
representative from the Office of Structure Design (if a structure is involved). In order to
optimize their value to the local agencies, these Caltrans specialists should become
familiar with the project prior to attending the field reviews. Others may attend as
appropriate. If the project involves a state highway, a representative from the appropriate
District Project Development or Traffic Branch must be contacted to determine their
involvement in the project development, and the need for a Project Report and
encroachment permit.

A representative from FHWA should be consulted for all projects on the NHS for which
FHWA has Full Oversight, and those which may require an environmental document more
complex than a Programmatic Categorical Exclusion (PCE). Request for FHWA
consultation should be coordinated through the DLAE (see Chapter 2, Roles and
Responsibilities and Chapter 6, Environmental Procedures, for further details).
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OPTIONAL FIELD REVIEWS

For projects that Caltrans has determined, a field review is not required. The local agency
is responsible for deciding whether to perform a field review (formal or informal) and for
notifying all potentially affected agencies, utility companies, etc. and making
arrangements for any on-site or office meetings. In deciding whether and how to conduct
a review, an agency should consider the following factors: functional classification,
project type and State-Authorized/FHWA Full Oversight status, project complexity, total
cost, interested, and affected parties and type of funds.

If a local agency wishes Caltrans (or FHWA) staff to participate in the field review
process, a request must be made to the DLAE. Caltrans’ participation is based on the
following factors:

Availability of Caltrans staff and time requirements
Experience of local agency staff

Complexity of project, type of structures

Funding program

Environmental, right of way and design issues

For railroad crossing projects, the PUC participates in the review process.

Discussions with the DLAE should also indicate whether Caltrans’ participation in any
subsequent phases of the project is expected. This is especially important if PS&E reviews
are needed for structures. Caltrans and the agency should reach a clear agreement early in
the process on the extent of Caltrans’ staff participation in any phase of project
development.

7.4 TENTATIVE PLANS

The local agency should have a tentative plan as well as horizontal and vertical alignment
sketches available for review by participants, either prior to, or at the field review. On
projects that involve bridges, the agency should also provide preliminary hydrologic and
hydraulic data (see Exhibit 11-D). This information need not be in great detail, but
sufficient to make an engineering review of the proposal.

7.5 PREPARATION OF FIELD REVIEW FORM

The local agency shall prepare and complete the Field Review Form (Exhibit 7-B [or DAF
for ER projects]) for all federal-aid projects, even if a Field Review were not required.
(For ER projects, the DAF is used in lieu of the Field Review Form-see Chapter 11 of the
LAPG) The field review form documents the results and decisions of the field review and
other initial project research. It also provides data necessary to prepare the “Request for
Authorization” and the Program Supplement Agreement.

The field review process and documents should be completed, as early as possible. For
HBRR funded (Bridge) projects, the field review documents, including major structure
data sheets, must be completed prior to any request for authorization. For other types of
projects, authorization for preliminary engineering may be granted prior to submittal of the
field review to Caltrans when federal reimbursement is needed, to hire consultants or
others in order to obtain information needed to complete the field review. The field review
document must be completed and submitted prior to, or concurrently with the first
occurrence of either step below:
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e Initial submittal of the PES form (completed and with supporting information
attached) for Caltrans and/or FHWA approval (see Chapter 6, “Environmental
Procedures”)

o Submittal of the Agreements Checklist requesting a Supplemental Agreement

FIELD REVIEWS ATTENDED BY CALTRANS AND THE FHWA

For projects on the NHS, early review and discussions should be held with the DLAE and
the FHWA engineer. Similar early discussions should occur for HBRR funded (Bridge)
projects to ensure funding eligibility.

If a field review is required, Caltrans and the FHWA will attend. Caltrans and the FHWA
may also attend optional field reviews if requested. The local agency shall fill out the
Field Review Form as completely as possible prior to the field review, and send a copy
with a location map to each of the interested parties attending the field review. This
allows the participants to come to the meeting prepared to discuss the specific issues and
methodologies, which can lead to successful project implementation. The earliest date for
the field review should be two weeks after the receipt of the draft Field Review Form by
the district. Copies for the FHWA, Division of Local Assistance, and Office of Structure
Design must be submitted to the district for further transmittal.

Caltrans has delegated design exception approval authority to the City/County Public
Works Director (see Chapter 11, “Design Standards” of this manual). However, proposed
design exceptions should be identified and discussed at the field review.

The Field Review Form should be updated and signed by the local agency, district, and
FHWA representatives, as appropriate, at the field review even if some of the questions
remain unanswered. Information determined after the field review is to be provided by the
local agency as a supplement to the Field Review Form and may require FHWA
concurrence.

OPTIONAL FIELD REVIEWS NOT ATTENDED BY CALTRANS OR THE FHWA

If the field review is optional and Caltrans and the FHWA will not be attending, the local
agency may complete the Field Review Form without a formal or informal review or
meeting. An on-site visit by the project engineer and project manager is recommended as
good practice to verify the data and information used to complete the forms. The forms
should be transmitted to the DLAE as soon as they are complete.

7.6 FIELD REVIEW DATA

SCOPE

The project must be defined in sufficient detail to accurately specify where it is, why it is
necessary and what will be done. This process of project definition began with the
planning and programming process. Now, further details are needed to clarify the limited
FSTIP information with the specific project location, system and conditions as they
currently exist and as they will be upon project completion. If the scope changes
significantly from the approved FSTIP description, now or at any time during project
development, a FSTIP amendment may be necessary. Items 1 to 5 on the “Field Review
Form” (Exhibit 7-B) and Exhibits 7-C (“Roadway Data”), 7-D (“Major Structure Data”),
7-E (“Railroad Grade Crossing Data”), vicinity maps, typical
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section(s), alternative sketches, signal warrants, and collision diagrams, as appropriate,
provide data related to the general scope of the project. For non-roadway projects, the
Field Review Form and attachments would be modified as appropriate for the project
activity and scope, e.g., site plans, work plans, building sketches.

ENVIRONMENTAL PROCESS

All federal-aid projects must undergo a documented environmental review and receive a
federally approved environmental document before proceeding to final design, right of
way acquisition or construction. The documentation of how the decision was made to
perform a particular technical study or recommend a specific class of action (CE, EA, EIS)
under NEPA is equally as important as environmental approval. Environmental
requirements and procedures for processing required technical studies and the NEPA
document are discussed in Chapter 6 of this manual. Specific information regarding the
format and content of required technical studies and NEPA documents (CE, EA, EIS) is
contained in the SER.

The “Preliminary Environmental Study (PES) Form,” Exhibit 6-A is designed to identify:

e The existing condition of the project area
The potential existence of sensitive environmental resources within the project
area

e Required technical studies

e The responsible or regulatory agencies where early coordination or
consultation is necessary or where approvals and permits are needed

RIGHT OF WAY

The need to acquire right of way or relocate utilities can significantly affect project
development, especially costs and scheduling. Activity within Caltrans right of way
requires coordination and an encroachment permit. Federal laws and regulations must be
followed if there is FHWA participation in any project phase, whether in R/W phase or
only in the construction phase. The acquisition and relocation program will be conducted
in accordance with the Uniform Relocation Assistance and Real Property Acquisitions
Policies Act of 1970, as amended (42 US Code 4801, et. seq.). Item 7 of the “Field
Review Form” (Exhibit 7-B) highlights the possible right of way activities with a cost
estimate breakdown. The need for utility relocation should be identified.

PROJECT COST

Good initial estimates are needed to define whether there are sufficient funds available to
implement the project. Item 7 of the Field Review Form provides for an overview by
phase and anticipated Federal participation. Item 8 can be used to further break this down
by federal fund type and state funding. State or local funds are normally required to match
the federal funds. To the greatest extent possible, FHWA funded projects should be
funded at the full federal participating ratio (see Chapter 3, “Project Authorization,”
Section 3.2, “Underfunding Policy”).

PROJECT ADMINISTRATION

The agency submitting the request is normally responsible for administering all phases of
the project. If another arrangement is expected, this should be noted. If the agency plans
to hire a consultant to assist with any phase, this should be noted. This
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allows the agency to work sufficient time into their schedule for consultant selection (see
Chapter 10, “Consultant Selection™). If the state is expected to administer any phase or to
review the PS&E, hold early discussions with the appropriate Caltrans district to ensure
that the required staff is available when needed. A cooperative agreement is needed to
define work and cost sharing responsibilities.

PROJECT SCHEDULE

A federal project is normally scheduled for a specific year in the FHWA approved FSTIP
document. While the funds are usually carried forward into new FTIP and FSTIP
adoptions, this is at the discretion of the MPO. For State funded projects, the specific
program guidelines define the year or years the program funds are available. The delivery
schedule for advertising should be reviewed to see if the project could be developed in a
timely manner. The items discussed above define some of the critical steps in this effort.
For federally funded projects, if there will be significant delays, the agency should work
with the MPO to reschedule the work through a current FSTIP amendment or into the next
FSTIP. State program guidelines define the appropriate actions for the State funded
projects. In non-MPO areas, contact the Caltrans District FSTIP coordinator for necessary
amendments.

7.7 SUBMITTAL OF FIELD REVIEW FORM

As soon as formal or informal discussions and review are complete, the local agency
prepares the final Field Review Form and attachments (see Section 7.5 above for the latest
times for completion). If a field review is required for NHS projects, all appropriate forms
and attachments shall be completed. If the field review is optional, the two page Field
Review summary (Exhibit 7-B) must be completed, as a minimum. See the brackets (“[
1) notation under Item 12 of Exhibit 7-B for additional attachments.

The local agency consults with the district regarding the number of copies to be sent. The
district forwards a Field Review Form (two if a bridge is involved) with the required
attachments to the Division of Local Assistance. The local agency may wish to provide
copies to their MPO and other interested parties.

The project engineer and project manager should periodically review the Field Review
Form and data to ensure that the project development is proceeding as initially proposed or
that significant changes have been approved.

The field review document must be completely filled out and submitted prior to or
concurrently with the first occurrence of either step below:

e [Initial submittal of the PES form (completed and with supporting information
attached) for Caltrans and/or FHWA approval (see Chapter 6, “Environmental
Procedures”)

e Submittal of the Agreements Checklist requesting a Supplemental Agreement
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INSTRUCTIONS FOR FIELD REVIEW FORM

The Applicant shall complete the Field Review Form in accordance with Chapter 7, “Field Review” of this
manual. The District Local Assistance Engineer (DLAE) should be consulted for clarification. If Caltrans or other
interested parties are to be involved in meetings, to assist in completion, the applicant should fill out the form as
completely, as possible prior to any meeting(s). The form must be completely filled out prior to submission of the
PES Form.

Item 1. PROJECT LIMITS

Briefly describe the physical limits or nature of project. Attach a list, as needed, for multiple or various locations.
Indicate length of project to nearest one-tenth of mile. Use 0.1, if a spot location. Include additional sheets, if
needed, to clearly define the project location or scope of work.

Item 2. WORK DESCRIPTION

Briefly describe major components of the proposed work, e.g., signals, bridge replacement, ridesharing,
pedestrian features, etc.

Item 3. PROGRAMMING DATA

All federal-aid funded projects (except Emergency Relief [ER], unless additional capacity is being added) are
required to be on the most current FHWA/FTA approved FSTIP. If project is within an MPO area, indicate the
MPO or RTPA’s FTIP! that includes project and the fiscal years of FTIP. Also list the page of FTIP or
Amendment Project Planning Number (PPNO), if available and FHWA/FTA approval date. For non-MPO areas
include same information from FSTIP.

Indicate the federal funds and phases listed in the FTIP/FSTIP. For CMAQ projects name the Air Basin.
Item 4. FUNCTIONAL CLASSIFICATION

For a roadway project, check appropriate functional classification category. See the discussions of specific fund
programs in the Local Assistance Program Guidelines (LAPG) for system eligibility. Indicate N/A for projects
not related to a specific road or street system.

Item 5. STEWARDSHIP CATEGORY

For roadway projects, indicate if project is on the National Highway System (NHS), and whether project is State-
Authorized or a FHWA Full Oversight project on the Interstate per stewardship agreement. With some
exceptions, projects on the State Highway System are subject to Caltrans Oversight, and on the Interstate are
subject to FHWA Full Oversight; otherwise, the project is subject to DLAE oversight. Refer to Figure 2-1,
“Required FHWA Oversight Federal-Funded Projects” in Chapter 2 of this manual.

Item 6. CALTRANS ENCROACHMENT PERMIT REQUIRED

An encroachment permit is required for projects encroaching within the state highway right of way. The applicant
should contact the District Permit Officer early in the process.

! The FTIP must be incorporated into an FHWA approved FSTIP.
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Item 7. COST BREAKDOWN ESTIMATE

List estimated breakdown of all project phases and indicate phases for which federal participation will be
requested. Include all known costs, but include each cost in only one group. (For structures related projects
financed with Highway Bridge Replacement and Rehabilitation [HBRR] funds; the current HBRR operating
procedures limit preliminary engineering costs, including environmental costs to 25% of the total construction
cost. Any exceptions must be approved in writing by the HBRR program manager.)

Item 8. PROPOSED FUNDING

Fill in total cost of federal-funded project, type, and amount of federal-aid funds, i.e. STP, CMAAQ, etc., and the
matching-fund breakdown.

If state funds are involved, indicate source such as STIP.
Item 9. PROJECT ADMINISTRATION

Indicate name of agency that will be responsible for administering each project phase. Also indicate the use of a
consultant for any phase. Indicate if Caltrans’ review of PS&E will be requested. If Yes, begin discussions with
DLAE on availability of staff. All PS&E documents to be reviewed must be in Caltrans format.

Item 10. SCHEDULES

The local agency should indicate their proposed advertisement date. This will give the involved parties a date for
scheduling. However, the discussion of requirements and time frames may require adjustment of the
advertisement date. Critical dates in the schedule should be noted in the remarks.

ITEM 11. PROJECT MANAGER’S CONCURRENCE

The local agency project manager shall sign and date the field review form to signify agreement on the parameters
proposed for development of the project. The DLAE and FHWA representative shall sign the document when
attending field reviews. This document is then a guidance reference for further development of the project to
assure that it adheres to the programmed concept, or that any changes is approved by the manager (and/or DLAE
and FHWA, if appropriate).

Item 12. LIST OF ATTACHMENTS

The first two items are appropriate for all reviews. Others to be added depend on the type of project. For required
field reviews, all applicable attachments must be submitted. For optional field reviews, see the “[ ]” notations for
attachments required for specific types of projects. All existing federal, state, or local Americans with Disabilities
Act (ADA) deficiencies, if not identified on other Attachments, should be listed here

Note: The Federal Damage Assessment Form (DAF) shall be used as the field review document for Emergency
Relief projects.
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FIELD REVIEW FORM

Local Agency Field Review Date

Project Number Locator
(Dst/Co/Rte/PM/Agncy)

Project Name Bridge No.(s)

1. PROJECT LIMITS (see attached list for various locations)

Net Length (mile)

2. WORK DESCRIPTION

ITS project or element:  Yes No If yes, isita Major ITS ___ oraMinor ITS

3. PROGRAMMING DATA  FTIP (MPO/RTPA) FY Page
Amendment No. FTIP PPNO FHWA/FTA Approval Date
Federal Funds $ Phases PE R/W Const
Air Basin: (CMAQ only)
4. FUNCTIONAL CLASSIFICATION:
URBAN__ RURAL__
Principal Arterial:____ Principal Arterial:____
Minor Arterial: Minor Arterial:
Collector: - Major Collector: __
Local: - Minor Collector:
Rural Local: -

5. STEWARDSHIP CATEGORY
FHWA Full Oversight (Stewardship): Yes _  No_

State-Authorized (Stewardship): Yes _No_  (a) DLAE oversight: Yes _ No___
(b) District Construction oversight: Yes __ No___
ITS project or element requiring FHWA oversight per stewardship: Yes  No___
CALTRANS ENCROACHMENT PERMIT Isitrequired? Yes ~  No___
COST ESTIMATE BREAKDOWN $1,000’s Fed. Participation
(Including Structures)
PE Environmental Process Yes_ No__
Design Yes_ No__
System Manager/Integrator Yes_ No_
CONST Const. Contract Yes No_
Const. Engineer. Yes No
R/W  Preliminary R/W Work Yes No
Acquisition: Yes No_
(No. of Parcels ) Yes No
(Easements ) Yes No_
(Rightof Entry ) Yes No
RAP (No. Families ) Yes No
RAP (No. Bus. ) Yes No
Utilities (Exclude if included in
contract items) Yes ~ No___
TOTAL COST $
Page 7-13
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8. PROPOSED FUNDING Total Cost Cost Share
Grand Total $
Federal Program #1 $ Fed.
(Name/App. Code)  #2 $ Fed.
Matching Funds Breakdown Local: .
State:
Other:
State Highway Funds? Yes Source No
State CMAQ/RSTP Match Eligible Yes No Partial
Is the Project Underfunded? (Fed $ < Allowed Reimb.) Yes No
9. PROJECT ADMINISTRATION

Reimb. Ratio
Reimb. Ratio
%
%
%

& P P BB

Agency Consultant State
PE Environ Process
Design
System Man./Integ.

R/W All Work
CONST ENGR Contract
CONSTRUCTION Contract
MAINTENANCE

Will Caltrans be requested to review PS&E? Yes No
10. SCHEDULES: PROPOSED ADVERTISEMENT DATE
Other critical dates:

11. PROJECT MANAGER’S CONCURRENCE

Local Entity Date:

Signature & Title Phone No.

Caltrans (District): Date:

Signature & Title:
12. LIST OF ATTACHMENTS (Include all appropriate attachments if field review is required. See the “[ ] notation
for minimum required attachments for non-NHS projects)
Field Review Attendance Roster or Contacts Roster
Vicinity Map (Required for Construction Type Projects)

F APPLICABLE ( Complete as required depending on type of work involved)
Roadway Data Sheets [Req’d for Roadway projects]
Typical Roadway Geometric Section(s) [Req’d for Roadway projects]

Major Structure Data Sheet [Req'd for HBRR] ____ Signal Warrants

Railroad Grade Crossing Data Sheet _____ Collision Diagram

Airport Data Sheet (if within 10,000 feet) _____ Protection of Wetlands Statement
Sketch of Each Proposed Alternate Improvement ____ CMAQ/RSTP State STIP Match
TE Application Document ____ Systems Engineering Review Form
Existing federal, state, and local ADA deficiencies (SERF) (Req’d for ITS projects)

not included on other Attachments.
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Local Assistance Procedures Manual EXHIBIT 7-B
Field Review Form

13. DLAE FIELD REVIEW NOTES:

A. MINUTES OF FIELD REVIEWS

B. ISSUES OR UNUSUAL ASPECTS OF PROJECT

(Attachment to Field Review Form)

Distribution: Original with attachments — Local Agency
Copy with attachments (2 copies if HBRR) - DLAE
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Local Assistance Procedures Manual

EXHIBIT 7-C
Roadway Data

ROADWAY DATA

1. TRAFFIC DATA
Current ADT ___ Year 200 __ Future ADT Year200  DHV __ Trucks_ % |
Terrain (Check One) _ Flat Rolling ___Mountainous
Design Speed
Proposed Speed Zone _Yes mph ____No |
2. GEOMETRIC INFORMATION
ROADWAY SECTION
Thru Traffic Lanes Shoulders
Min.
Year Curve No. of Total Each Width Median
Facility Constr. Radius Lanes Width Type Lt/Rt Type Width
Exist.
Prop.
Min. Stds. selected:
AASHTO
3R
Local

N/E Contig. Sect.

S/W Contig Sect.

Remarks (If design standard exception is being sought, cite standard and explain fully how it varies):

3. DEFICIENCIES OF EXISTING FACILITY (Mark appropriate one(s))
Pavement Surface Drainage
Alignment Bridge
Crossfall Safety (Attach collision diagram or other documentation)
Pavement Structure Federal Americans w/ Disabilities Act (ADA), State or Local
accessibility requirements
Other (describe below)
Remarks
4. TRAFFIC SIGNALS Yes _New (attach warrants) __ Modified No
5. MAJOR STRUCTURES Structure No.(s) (attach structure data sheet)
6. OTHER TRANSPORTATION FACILITIES (Name)
None
Railroad (attach railroad data sheet)
Airports (attach airport data sheet)
Transit
Bicycle
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EXHIBIT 7-C Local Assistance Procedures Manual
Roadway Data

7. AGENCIES AFFECTED

Utilities [mark appropriate one(s)] Telephone Electrical Gas
Water Irrigation
Other Sanitary

Major Utility

Adjustment:

High Risk Facilities:

Other:

Remarks:

(Attachment to Field Review Form)
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Local Assistance Procedures Manual EXHIBIT 7-D
Major Structure Data

MAJOR STRUCTURE DATA

(Attach a separate sheet for each structure)

Project Number

Bridge Name (facility crossed)

State Br. No. Date Constructed Historical Bridge Inv. Category

Road Name Location

STRUCTURE DATA
Minimum AASHTO

Existing Proposed Standards
Structure Type
Structure Length
Spans (No. & Length)
Clear Width (Curb to curb)
Shoulder Width Lt Rt Lt Rt Lt Rt
Sidewalks or bikeway Lt Rt Lt Rt Lt Rt

width
Total Br. Width

Total Appr. Rdwy. Width

1. Preliminary Engineering by

2. Design by

3. Foundation Investigation by

4. Hydrology Study by

Detour, Stage construction, or Close Road

Length of Detour

Resident Engineer for Bridge Work: Agency Consultant (On Retainer as City/County Engineer)

Responsible Local Official

Discuss any special conditions; for example, federal ADA, state or local accessibility requirements, or proposed
design exceptions.
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EXHIBIT 7-D Local Assistance Procedures Manual
Major Structure Data

ESTIMATED STRUCTURE AND RELATED COSTS:

Federally
Participating
Bridge Cost Yes No
Construct Bridge
Bridge Removal
Slope Protection
Channel Work
Detour - Stage Construction
Approach Roadway
Preliminary Engineering
Construction Engineering
Right of Way Costs
Utility Relocation
Mobilization
Total
Type of HBRR funds: Check one [] Seismic/Voluntary [] Painting (88.53%)
(Major type if more than one) (88.53% Fed. Share) [] Painting (80%)
[] Rehabilitation (80%) [] Special (80%)
[ ] Replacement (80%) [ ] Low Water Xing (80%)
[ ] Railing (88.53%)
Summarize HBRR funded costs of above estimate: Indicate the estimated date for Federal-aid
(HBRR Federal-aid + local match for HBRR only) Authorization & Obligation or Check the box:
Date:
Prelim. Eng. $ ] Not needed for this project
Right of Way $ ] Not needed for this project
Construction. $ 1 Not needed for this project
Total $

Remarks

***** The following must be attached if the project is funded by the HBRR Program:

1. Plan view of proposed improvements.
2. Typical Section.
***** The following is recommended:
1. Right of way map to determine whether right of way acquisition or construction easements are

necessary.

(Attachment to Field Review Form)
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Local Assistance Procedures Manual EXHIBIT 7-E
Railroad Grade Crossing Data

RAILROAD GRADE CROSSING DATA

(Separate Sheet for each crossing)

Project Number /Name:

Name of Railroad:

Location (Road, City, or County, and Xing No.):

Vehicular Traffic: Daily Trafficusing crossing___~ No.of Lanes Speeds (mph) __

No. of Exist. Tracks: MainLine__ BranchLine Passing Other
No. of Future Tracks: ~__ No. of Daily Trains; Passenger Freight Total
Maximum Speeds: Passenger Freight

Protection in Place:

Protection Proposed:

Skew of Xing Min. Sight Dist. (along track when driver is 100 feet from Xing)
Trains at Night? (Y/N) Seasonal Train Traffic? (Y/N)
Ten-Year Accident Record Accidents Killed Injured

Has local agency requested or received PUC decision concerning:

Crossing Protection required:

Protective devices proposed by local agency:

Proposed financing of crossing protection:

Does local agency propose to finance automatic crossing protection as a “G” (safety) project using 100%
Federal funds?

NOTE: Attach sketch showing relationship of old and new crossing.

Remarks:

Distribution: Original with attachments-Local Agency
Copy with attachments (2 copies if HBRR) - DLAE
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Local Assistance Procedures Manual EXHIBIT 7-F
Airport Data

AIRPORT DATA

(Separate Sheet for each airport)

Agency :
Locator (Dist.-Co.-Route-Agcy. Abbreviation):
Project Number /Name:

NAME

LOCATION

RUNWAY
Direction

Distance from Project

SLOPE RATIO

FAA FORM 7460-1*

(Indicate status, attach if available)

REMARKS

* Notice of Proposed Construction or Alteration: Required per FAA Regulations 14 CFR, Part 77
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Local Assistance Procedures Manual EXHIBIT 7-G

Field Review Attendance Roster

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

FIELD REVIEW ATTENDANCE ROSTER

Date Project No./Name

Project Location

Name

(Please Print) (Organization) (Phone Number)
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Local Assistance Procedures Manual EXHIBIT 7-H
State TSM Match (EXHIBIT DELETED)
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EXHIBIT 7-H Local Assistance Procedures Manual
State TSM Match (EXHIBIT DELETED)
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Local Assistance Procedures Manual EXHIBIT 7-1
Systems Engineering Review Form

SYSTEMS ENGINEERING REVIEW FORM

This form needs to be filled out for all ITS projects. For major all ITS projects, this completed form needs to be
submitted to FHWA for review and approval prior to PE authorization (Phase 1 PE authorization).

For all major ITS projects, a System Engineering Management Plan (SEMP), which includes the seven items
below, must be submitted to FHWA for review and approval prior to PE authorization for final or detailed
desian (Phase 2 PE authorization. The 2-phased authorization only applies to Maior ITS projects.

For guidance in filling out the seven items below, see last part of this exhibit.
1. Identification of portions of the Regional ITS Architecture (RA) being implemented:

2. ldentification of participating agencies roles and responsibilities:

3. Requirements definitions:

4. Analysis of alternative system configurations and technology options to meet requirements:

5. Procurement options:

6. Identification of applicable ITS standards and testing procedures:

7. Procedures and resources necessary for operations and management of the system:
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EXHIBIT 7-1 Local Assistance Procedures Manual
Systems Engineering Review Form

Address the above items to the degree possible at Field Review stage and acknowledge commitment to
address during system design in the early stages of the SE process.

1.

Identification of portions of the RA being implemented:

(Identify which user services; physical subsystems, information flows, and market packages are being
completed as part of the project, and how these pieces are part of the RA.)

Identification of participating agencies roles and responsibilities (concept of operations):

(For the user services to be implemented: define the high-level operations of the system, including where
the system will be used; functions of the system capabilities; performance parameters; the life cycle of the
system; and who will operate and maintain the system. Establish requirements or agreements on
information sharing and traffic device control responsibilities. The RA Operational Concept is a good
starting point for discussion.)

Requirements definitions:

(Based on the concept of operations in 2. above, define the “what” and not “how” of the system. During
early stages of the Systems Engineering [SE] process, they will be broken down into detailed
requirements for eventual detailed design. The applicable high-level functional requirements from the RA
are a good starting point for discussion. A review of the requirements by the project stakeholders is
recommended.)

Analysis of alternative system configurations and technology options to meet requirements:

(The analysis of system alternatives should outline the strengths and weaknesses, technical feasibility,
institutional compatibility, and life cycle costs of each alternative. The project stakeholders should have
input in choosing the preferred solution.)

Procurement options:

(Some procurement [contracting] options to consider include: consultant design/low bid contractor,
systems manager, systems integrator, task order, and design/build. Deciding on the best procurement
option should consider the level of agency participation, compatibility with existing procurement
methods, role of system integrator, and life cycle costs.)

Identification of applicable ITS standards and testing procedures:

(Include documentation on which standards will be incorporated into the system design and justification
for any applicable standards not incorporated. The standards report from the RA is a good starting point
for discussion.)

Procedures and resources necessary for operations and management of the system:

(In addition to the concept of operations in 2. above, document any internal policies or procedures
necessary to recognize and incorporate the new system into their current operations and decision
processes. Resources necessary to support continued operations, including staffing and training must also
be recognized early and be provided. Such resources must also be provided to support necessary
maintenance and upkeep to ensure continued system viability.)

| (Attachment to Field Review Form)
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